Gantt chart

Start-up: April 20th 2020
Finished: June 19th 2020

	People assigned	Complete	Duration	April										May																						June										
				Week 1					**Week 2**					**Week 3**					**Week 4**					**Week 5**					**Week 6**					**Week 7**					**Week 8**					**Week 9**		
				20	21	22	23	24	27	28	29	30	1	4	5	6	7	8	11	12	13	14	15	18	19	20	21	22	25	26	27	28	29	1	2	3	4	5	8	9	10	11	12	15	16	17	18	19
Planning			**2 w, 2 d**																																												
Meetings with client	Whole team		2 d																																														
Brainstorm meetings	Whole team		1 w																																														
Sketching	Designer		1 w																																														
Content			**6 w, 1 d**																																														
Take product photos and edit	Photographer		1 w																																														
Film production process video and edit	Photographer		1 w, 3 d																																														
Mock-up website	Designer		3 d																																														
Design elements	Designer		2 w																																														
Copywriting	Copywriter		1 w																																														
Developing			**3 w, 2 d**																																														
Create online ordering forms	Front-end developer		4 d																																														
Create search option	Front-end developer		3 d																																														
Make user friendly navigation	Front-end developer		2 d																																														
Code product sites	Front-end developer		3 d																																														
Code product process sites	Front-end developer		3 d																																														
Create contact form	Front-end developer		2 d																																														
Testing and lauching			**2 w, 3 d**																																														
Test website	Tester		1 w																																														
Review with client	Whole team		2 d																																														
Fix problems	Front-end developer		1 w																																														
Launch website	Front-end developer		1 d																																														