Ark1

Gantt chart

Launch website

Start-up: April 20th 2020 Finished: June 19th 2020

	People assigned	Complete	Duration						
Planning	·	•	2 w, 2 d						
Meetings with client	Whole team		2 d						
Brainstorm meetings	Whole team		1 w						
Sketching	Designer		1 w						
Content			6 w, 1 d						
Take product photos and edit	Photographer		1 w						
Film production process video and edit	Photographer		1 w, 3 d						
Mock-up website	Designer		3 d						
Design elements	Designer		2 w						
Copywriting	Copywriter	Copywriter							
	_								
Developing			3 w, 2 d						
Create online ordering forms	Front-end developer		4 d						
Create search option	Front-end developer		3 d						
Make user friendly navigation	Front-end developer		2 d						
Code product sites	Front-end developer		3 d						
Code product process sites	Front-end developer		3 d						
Create contact form	Front-end developer		2 d						
Testing and lauching			2 w, 3 d						
Test website	Tester		1 w						
Review with client	Whole team		2 d						
Fix problems	Front-end developer		1 w						

Front-end developer

1 d

Ark1

	April															May					
1			٧	Veek	2		Week 3						Week 4						Week		
23	24	27	28	29	30	1	4	5	6	7	8	11	12	13	14	15	18	19	20		

							June													
5		Week 6					Week 7						Week 8					Week		
21	22	25	26	27	28	29	1	2	3	4	5	8	9	10	11	12	15	16	17	

